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October 23, 2008 

President Sent Via Email on October 22,2008 
Vertellus Specialties, Inc. 
300 North Meridian Street, Suite 1500 
Indianapolis, Indiana 46204-1763 
Attn: John Jones, Director, Regulatory Management 

Regional Administrator Director, Remediation 
USEPA Region 5 Site Remediation Section 
Mail Code SR-6J Minnesota Pollution Control Agency 
77 West Jackson Boulevard 520 Lafayette Road North 
Chicago, Illinois 60604-3507 St. Paul, Minnesota 55155 
Attn: Matthew Ohl Attn: Nile Fellows 

Subject: United States of America, et al. vs. Reilly Tar & Chemical Corporat ion, et al. 
File No. Civ. 4-80-469 
Consent Decree - Remedial Act ion Plan (CD-RAP) Section 9.7 
Prairie du Chien - Jordan Aquifer Gradient Control Plan 

Gentlemen: 

The City of St. Louis Park (the City) received comments from the United States Environmental 
Protection Agency and the Minnesota Pollution Control Agency (the Agencies) regarding the Prairie du 
Chien - Jordan Aquifer Gradient Control Plan in a letter dated September 23, 2008. The letter approved 
the plan with three modifications that are acceptable to the City. 

The Agencies requested a revised schedule as a first step in implementing the plan, and that schedule 
is enclosed. 

Any questions regarding this submittal can be directed tow/ards this office. 

Sincerely, 

William M. Gregg 
Project Leader for the 
City of St. Louis Park 

cc: Scott Anderson, City of St. Louis Park 

Enclosure 



Table 1 Revised Prair ie d u Chien - Jordan Aqui fer Gradient Con t ro l Plan Schedule 

Task Task Description Schedule Task Lead Projected Dates* 

1 

2 

3 

4 

Equip PCJ Vî ells with transducers 

Collect continuous water level data 
(Opportunities for PCJ aquifer tests) 

Utilize water level data to determine 
aquifer parameters, new model input, and 
PCJ impacts on shallower aquifers 

Conduct additional modeling runs and 
report 

Within two months of Plan 
approval 

For a duration of six months 
after Task 1 

One to two months after 
Task 2 

Two to four months after 
Task 2 

City 

City 

City and 
Agencies 

City and 
Agencies 

23-NOV-08 

23-NOV-08 to 
23-lVlay-09 

23-Jul-09 

23-Sep-09 

5 Assess modeling results and prepare 
recommendations for changing PCJ 
gradient control system, if needed 

6 If modeling indicates that gradient control 
is not effective, design and install 
additional monitoring wells 

Within two months of the City 
final modeling results 

Within two months of City 
deciding to install wells (and 
Agencies' approval) 

23-Jan-10 

Spring 2010 

7 If groundwater monitoring indicates a 
potential PAH problem in Edina, institute 
groundwater pumping at SLP6 

Within one month. Other 
pumping scenarios could be 
considered, but SLP6 can 
be started up the quickest 

City Within one month 
of the receipt of the 

data 

Agencies approved this plan on September 23, 2008 


